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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:   Friday, July 8, 2011  REPORT NO. 145 

WEATHER  Sunny, moderate wind from southeast  TEMPERATURE  L:75°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

8 – USA Environment (USA) 
11 – Shirley & Sons 
2 – Chris Ransome & Associates (CRA) 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Barge‐Mounted Excavator (idle) 
 ‘Jim Dandy’ Tug Boat (idle) 
Jon Boat (idle) 
Aggregate Transport Barge (idle) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
Cat 930 Loader (2) 
Morooka Dump Truck (2) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew already on‐site. 
   
07:00  Participated in a tailgate Health and Safety Meeting, led by Ian Moscoso (USA Health & Safety Officer).  Main 

topic:  monitor ground surface when traveling on‐site. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Transport Armor Cap D rock from the laydown area near the main access gate to the Western Cell and 
place the rock in the Western Cell 

 Collect armored cap thickness probing data in the Western Cell and northwestern area 

 Shirley & Sons crew performing equipment maintenance and repairs to the gravel parking surface used 
as a rock stockpile area at the LaBarge property 

Note:  Rock placement in the Eastern Cell not occurring on this date due to low tide levels; water‐based 
placement of Armor Cap A rock in the Eastern Cell is expected to resume on Monday, July 11, 2011 when 
favorable tides are forecast. 

 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
09:00   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Transporting Armor Cap D rock from the laydown area near the main access gate to the Western Cell 
using a front‐end loader and two Morooka trucks  

 Refueling and maintenance of equipment on‐site 
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09:40  R. Brown off‐site to Envirocon offices in north Houston to pick up samples of geotextile and geomembrane. 
 
11:15  R. Brown returned to the Admin area from Envirocon with samples of geotextile and geomembrane. 
 
13:45   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Transporting Armor Cap D rock from the laydown area to the Western Cell using a front end loader and 
two Morooka trucks 

 Placing Armor Cap D rock in the Western Cell using a long‐reach excavator 

 Collecting armored cap thickness measurements in the Western Cell 
 
14:40  R. Brown mobilized to the Admin area. 
 
15:50  USA crew arrived at the Admin area; per R. Griffith, USA has completed construction activities for the day 

and will depart the site shortly. 
 
16:00  USA and R. Brown departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Placed Armor Cap D rock in the Western Cell using land‐based equipment 

 Collected armored cap thickness data in the northwestern area and Western Cell 

 Equipment maintenance on barge‐based equipment 

 Repairs to the gravel parking surface used as a rock stockpile area at the LaBarge property 
 
Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment – Ron Griffith, Ian Moscoso, and 6 crew 
Shirley & Sons – 11 crew 
Chris Ransome & Associates – 2 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 7/8 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  16,263  16,263 (131%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  11,255  11,255 (91%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  23,566  23,566 (90%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 
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Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 7/8 
(units) 

Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  13,221  13,221 (106%) 

Armor Cap B/C  6”  ton  0  contractor measure  11,255  11,255 (91%) 

Armor Cap C  6”  ton  0  contractor measure  10,069  10,069 (94%) 

Armor Cap D  8”  ton  902  contractor measure  22,226  23,128 (88%) 

All Types:  57,672 (93%) 

   
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

3 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   9  DATE   7/8/11 

(Signature on Hardcopy) 
 

 
Photo 1 – Delivering Armor Cap D rock to the long‐reach excavator for placement in the Western Cell. 
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Photo 2 – Placing Armor Cap D rock along the central berm in the Western Cell. 
 

 
Photo 3 – Placing Armor Cap D rock along the central berm in the Western Cell. 
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